
South Florida Ecosystem 

Restoration Projects 
• 1. Seminole Big Cypress  

• 3. Modified Water Deliveries  

• 5. C-111 South Dade 

• 10. C-111 Spreader Canal 

• 13. Broward County Water Preserve Area 

• 14. Central Everglades Planning Project 

•        Decomp Physical Model 

•        Restoration Strategies 

 

 

• Information on Project Schedules from Integrated Delivery 

Schedule Theme 5 

• Following Project Maps from: 

• DOI - www.EvergladesRestoration.gov  

• USACE -

http://www.saj.usace.army.mil/Missions/Environmental

/EcosystemRestoration.aspx  

• SFWMD - www.sfwmd.gov/restorationstrategies  

http://www.evergladesrestoration.gov/
http://www.saj.usace.army.mil/Missions/Environmental/EcosystemRestoration.aspx
http://www.saj.usace.army.mil/Missions/Environmental/EcosystemRestoration.aspx
http://www.saj.usace.army.mil/Missions/Environmental/EcosystemRestoration.aspx
http://www.saj.usace.army.mil/Missions/Environmental/EcosystemRestoration.aspx
http://www.sfwmd.gov/restorationstrategies


Seminole Big Cypress 

• 1,500 acres of wetlands restored, East conveyance system 

completed. Complete 2016.  

 



Modified Water Deliveries 
• 8.5 Square Mile Area, S-355 A&B, S-

333 and S-334 modifications, S-356, 
L-67 extension levee removal, 
Tamiami Trail 1-mile Bridge 
Complete. 

• G-3273 & S-356 Pump Station Field 
Test began October 15, 2015.  

– Relaxes constraints on gage G-3273,  

– tests seepage control pump S-356,  

– Increment 1 maintains the L-29 Canal 
at 7.5 feet.  

– Increment 2, which increases L-29 
Canal to 8.5.   

– Emergency Highwater operations in 
WCA 3A allow for raising to 8.5.   



C-111 South Dade 

• SSR intermediate results C-
111 South Dade combined 
with Interim Operations 
Plan operations moved 70% 
of flow at S-176 into South 
Dade detention areas.  

• Hydroperiods in ENP are on 
average 60 days longer 
near detention areas.  

• Completion 2019  

 



C-111 Spreader Canal 

• S-200, Frog Pond Detention 

Area, S-199, Aerojet Canal 

Plugs, C-110 Plugs Completed 

2012. 

• Extend Hydraulic Ridge to  keep 

water in Everglades National 

Park and into Taylor Slough. 



Decomp Physical Model 

• S-152 on L-67A and Backfill of L-67 C 

• 300 to 500 cfs of flows at certain periods between 

November and January (2013-2016). 



Broward County Water 

Preserve Area 

• C-11 Impoundment and Seepage 

Management Area (2021 Operation) 

• C-9 Impoundment (2029 Operation) 

• 10,800 acre-ft of storage 

• Control Seepage from East side of Water 

Conservation Area 3 

• Reduce flow of nutrients from S-9 

structure 



Central Everglades Planning Project 

• Needs WRDA 
Authorization 

• Number of storage, 
barrier removal and 
conveyance structures 
from North WCA 3A to 
3B to Everglades 
National Park 
– Old Tamiami Trail 

removal, L-67A structure 
1 and L-67 C gap 
estimate of 2021. 

 



State of Florida 

Restoration 

Strategies 

• Six water treatment and 
storage facilities to 
improve water quality 

• More Clean Water 
available to WCAs 

• A-1 FEB Complete 2015 

• L-8 FEB Complete 2016 

• STA 1W Expand 2018 

• Completion estimate by 
2026 

 


